COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2019

ESTI MATE SUMVARY 13:17:54
CONTI D: C21906 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 21906- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TIME ALLOW 30 WORK DAYS
SH70A PECOS ROUNDABOUT | MPROVE PERCENT TIME:  93.33 ORI G TI ME ALLOW 30 WORK DAYS
PROJECT NO FSA070A- 029
SH70A PECOS ROUNDABOUT | MPROVE
NAME OF ROAD:
PROQJECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 10/ 11/ 2019 DATE TI ME STARTED 05/27/2018
6663 COLORADO BLVD. DATE LET 03/ 01/ 2018 DATE WORK BEGAN  05/27/2018
DATE AWARDED 03/31/ 2018 DATE TI ME STOPPED 11/23/2018
DATE CONTRACT EXECUTED 04/30/2018 DATE ACCEPTED 11/23/2018
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 05/ 27/ 2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 438, 550. 54 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AMI:  $ 435, 638. 25 NON- PARTI Cl PATI NG 438, 550. 54 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 438, 550. 54 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 438, 550. 54 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 6, 534. 57
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 438, 550. 54 6, 534. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 438, 550. 54 6,534. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6, 534. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21906-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: FSA070A- 029 ESTI MATE NO 0004 13:17: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00026 Renoval of Slope and Ditch Paving 564. 020 564. 020
SY 0. 000 0. 00
18. 00000 564. 020 10, 152. 36
0010 202-00160 Renoval of Vall 486. 020 486. 020
SF 0. 000 0. 00
14. 00000 486. 020 6, 804. 28
0015 202-00201  Renpval of Curb 408. 000 408. 000
LF 0. 000 0. 00
6. 00000 408. 000 2,448. 00
0020 202-00210 Renoval of Concrete Pavenent 231. 670 231.670
SY 0. 000 0. 00
22. 00000 231. 670 5,096.74
0025 202-00250 Renoval of Pavement Marking 1, 232.760 1,232.760
SF 0. 000 0. 00
3. 00000 1, 232. 760 3,698. 28
0030 202-00810 Renoval of Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
260. 00000 4. 000 1, 040. 00
0035 202-00821 Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
0040 202-01000 Renoval of Fence 148. 000 148. 000
LF 0. 000 0. 00
15. 00000 148. 000 2,220.00
0045 202-01130 Renoval of Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0050 202-01135 Renoval of Guardrail Thrie Beam 0. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
0055 202-01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00

420. 00000 1. 000 420. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01594

0065

203- 01597

0070

203- 02330

0075

208- 00035

0080

208- 00046

0085

208- 00052

0090

208- 00075

0095

208- 00103

0100

208- 00105

0105

208- 00106

0110 208-00107

C21906

21906-BI D
FSA070A- 029

| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Laborer

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type II)

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
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UNI TS
UNIT PRI CE
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13:17: 54

AMOUNT

1,720

2,295
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CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21906- BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: FSAO70A- 029 ESTI MATE NO. 0004 13:17: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-01000 Reset Fence 59. 400 59. 400
LF 0. 000 0.00
430. 00000 59. 400 25,542.00
0120 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1.000 900. 00
0125 240-00000 Wl dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0130 304- 06007 Aggr egat e Base Course (C ass 6) 43. 860 43. 860
cY 0. 000 0. 00
58. 00000 43. 860 2,543. 88
0135 412-00800  Concrete Pavenent (8 |nch) 249. 620 249.620
Sy 0. 000 0.00
150. 00000 249. 620 37, 443. 00
0140 412-01150 Concrete Pavenent (11-1/2 Inch) 157. 940 157. 940
SY 0. 000 0. 00
175. 00000 157. 940 27, 639. 50
0145 503-00048 Drilled Caisson (48 Inch) 28. 000 28.000
LF 0. 000 0.00
575. 00000 28. 000 16, 100. 00
0150 507-00300 Grouted Rubble Slope and Ditch Paving 46. 800 46. 800
cY 0. 000 0. 00
325. 00000 46. 800 15, 210. 00
0155 601-03052 Concrete Class D (Wall) (Col ored) 27.700 27.700
cy 0. 000 0.00
1, 260. 00000 27.700 34, 902. 00
0160 601-40302 Structural Concrete Coating (Anti-Gaffiti) 519. 090 519. 090
SF 0. 000 0. 00
2. 75000 519. 090 1, 427.50
0165 601-40400 Structural Concrete Stain 2.000 2.000
Sy 0. 000 0.00
20. 00000 2.000 40. 00



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21906- BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: FSAO70A- 029 ESTI MATE NO. 0004 13:17: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 153. 500 1, 153. 500
LB 0. 000 0. 00
2.00000 1, 153. 500 2,307.00
0175 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
71. 00000 0. 000 0.00
0180 606-00710 Guardrail Type 7 (Style CA) 126. 000 126. 000
LF 0. 000 0. 00
90. 00000 126. 000 11, 340. 00
0185 606- 01340 End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 560. 00000 1.000 1, 560. 00
0190 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
2,675. 00000 0. 000 0. 00
0195 609-40130 Curb (Median) (Special) 358. 000 358. 000
LF 0. 000 0. 00
30. 00000 358. 000 10, 740. 00
0200 614-00011 Sign Panel (Cass I) 15. 000 15. 000
SF 0. 000 0. 00
34. 00000 15. 000 510. 00
0205 614-00012 Sign Panel (Class Il) 42.000 42.000
SF 0. 000 0. 00
47. 00000 42.000 1,974.00
0210 614-00013 Sign Panel (Cass I11) 184. 000 184. 000
SF 0. 000 0. 00
35. 00000 184. 000 6, 440. 00
0215 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 6. 000
Sli pbase)
EACH 0. 000 0. 00
460. 00000 6. 000 2,760.00
0220 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00

50, 000. 00000 1. 000 50, 000. 00



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21906- BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: FSAO70A- 029 ESTI MATE NO. 0004 13:17: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-00000 Mobi I'i zati on 1. 000 1.000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0230 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
1, 750. 00000 1.000 1, 750. 00
0235 627-00008 Modi fied Epoxy Pavement Marking 2.500 2.500
GAL 0. 000 0.00
270. 00000 2.500 675. 00
0240 627-00013 Paverment Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0245 627-02010 Prefornmed Plastic Pavenment Marking (Type 11) (Inlaid) 1, 659. 500 1, 659. 500
SF 0. 000 0.00
18. 00000 1, 659. 500 29, 871. 00
0250 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 274.000 274.000
SF 0. 000 0. 00
21. 00000 274.000 5, 754.00
0255 627-30408  Preforned Thernopl astic Pavement Marking (Shield) 150. 000 150. 000
SF 0. 000 0.00
32. 00000 150. 000 4,800. 00
0260 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 177.000 177.000
Li ne
) SF 0. 000 0. 00
11. 00000 177.000 1, 947. 00
0265 630-00000 Fl aggi ng 131. 000 131. 000
HOUR 0. 000 0. 00
26. 00000 131. 000 3, 406. 00
0270 630-00003 Uniforned Traffic Control 9. 500 9. 500
HOUR 0. 000 0. 00
65. 00000 9. 500 617.50
0275 630- 00006 Uniforned Traffic Control (Vehicle) 9. 500 9. 500
HOUR 0. 000 0. 00

7.00000 9. 500 66. 50



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21906- Bl D
PRQIECT FSA070A- 029 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 630-00007 Traffic Control Inspection 10. 000
DAY
120. 00000
0285 630-00012 Traffic Control Managenent 30. 000
DAY
650. 00000
0290 630-00015 Uniforned Traffic Control Coordination 5. 000
HOUR
16. 00000
0295 630- 80335 Barricade (Type 3 MA) (Tenporary) 3. 000
EACH
230. 00000
0300 630-80355 Portabl e Message Sign Panel 2.000
EACH
3, 300. 00000
0305 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000
Type
ype) EACH
600. 00000
0310 630-80360 Drum Channel i zi ng Devi ce 50. 000
EACH
27.00000
0315 630-80370 Concrete Barrier (Tenporary) 334. 000
LF
35. 00000
0320 630-80380 Traffic Cone 50. 000
EACH
7.00000
0325 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000
(Tenpor ary)
EACH
10, 000. 00000
0330 632-00000 Ni ght Work Lighting 1. 000
LS

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

30. 000
0. 000
30. 000

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

50. 000
0. 000
50. 000

334. 000
0. 000
334. 000

50. 000
0. 000
50. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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.00
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13:17: 54

AMOUNT

1, 200.

19, 500

80.

690.

6, 600

600.

1, 350.

11, 690

350.

10, 000

400.

00

00

00

00

00

00

00

00

00

00

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 8
ESTI MATE RUN 10/ 11/ 2019
13:17: 54

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C21906

PCN: 21906-BI D

PRQJECT FSA070A- 029

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 700- 70010 F/ A M nor Contract Revisions

0336 900-00010 Added Item (Hour)/

0337 630-80341  Const Traf Sign (A)

0338 630-80342 Const Traf Sign (B)

0340 700-70011 F/ A Partnering

0345 700-70016 F/ A Fuel Cost Adj ustnment
0350 700-70060 F/ A Adjust

0355 700- 70380 F/ A Erosion Contro

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
54. 000
HOUR
150. 00000
38. 000
EACH
60. 00000
30. 000
EACH
90. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

54. 000
0. 000 0. 00

54. 000 8, 100. 00

38. 000
0. 000 0.00

38. 000 2,280.00

30. 000
0. 000 0. 00

30. 000 2,700. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

438,550.54 % 0.00$%  438,550.54



